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PROJECT:  Wakefield, Gogebic County, Michigan  
 
DESCRIPTION:  Wakefield is located at the western tip of the Upper Peninsula of Michigan, just 8 miles from the 
Wisconsin border.  Sunday Lake is located in the central part of the city, just north of US 2.  It is bounded by 
many businesses, houses and cottages.  It is used heavily for recreation throughout the year.  An old tainter gate 
dam controls the level of the lake.  The existing gate needs to be replaced to enable the Sunday Lake water level 
to be lowered in the spring to provide capacity for rain events and snowmelt, to preclude flooding of the City. 
 
CONGRESSIONAL INTEREST:  Stupak (D) MI-01, Levin (D), Stabenow (D)   
 
LOCATION MAP:    

 

 
 
 
 
 
NON-FEDERAL PROJECT SPONSOR:  City of Wakefield, Gogebic County, Michigan, Mr. John Siira, 906-229-
5132. 
 
PROJECT AUTHORITY:  Section 205 of the Flood Control Act of 1948, as amended 
 
FUNDING: 
                                                                      Total                  Federal            Non-Federal
Current Working Estimate                            tbd                        tbd                        tbd   
Funds allocated prior to FY07  $    0                     $     0                   $     0 
Funds allocated in FY07                   $    0                     $     0                   $     0 
FY08 Budget    $    0                 $     0                   $     0 
Funds that could be used in FY08 $100,000              $100,000             $     0 
Funds required to complete (> FY08)     tbd                         tbd                        tbd 
 
SCHEDULE MILESTONES: 

Project Initiated Sep 03 
Preliminary Decision Document Approved     tbd 
Feasibility Cost Share Agreement Approval   
Design Documentation Completed    
Decision Document Approved      
Plans and Specifications Initiated     
Project Cooperation Agreement Signed    
Construction Contract Awarded     
Construction Completed      
Project Closed-Out       

 
STATUS:  No work has been performed due to budget constraints in Section 205 program. FY08 funding would 
be used to begin feasibility study and prepare a Detailed Project Report (DPR). The feasibility phase is 100% 
Federally financed up to $100,000. The local sponsor share of the feasibility study is 50% of all costs in excess 
of $100,000.  After study initiation, an early milestone will be scheduled where the scope of the study can be 
assessed to determine if further study is warranted. 
 
PM:  William A. Rito, 313-226-6788 william.a.rito@usace.army.mil 
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